



Phases of the MESH Collaborative

Phases	Plan	Build	Implement	Monitor & <u>Adjust</u>	Launch
Timeline	July – Dec 2019	Nov 2019 – Apr 2021	June 2021 – June 2023		Nov 2023
Purpose	Build the Project Plan, Scope, Execution Plan, Budget, Resources Management	Collaboratively build the BoQ (self-evaluation framework for Providers) with diverse stakeholders, Research backed and locally sourced	Planning for Implementation + Multiple PDSA (Plan-Do-Study-Adjust) cycles to “test” the BoQ in diverse environments: with EP Partners and Non-Partners	Monitor & Adjust the BoQ based on feedback	Share the BoQ with the Universe
Stakeholders	EP Backbone, UW Researcher	EP Backbone, EP Partners serving high-school aged youth	EP Backbone & EP Partners participating in Implementation		Universe of Providers that serve high-school youth